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Item Title Detail

1 Key conversations 1600-Talked with John Hamer regarding the macroetch cutting status, and 

the recently submitted Partial Mockup Fabrication Procedure No.2 dealing 

with the cracks in the PJP welds on the mockup.

2 Other important observations At 0800, I went on a shop floor walkthrough and observed the following:

77m Mockup-ZPMC was cutting previously marked macroetch locations.  I 

observed that samples 8C3, 2P2, and 2P3 had been cut and ZPMC personnel 

were working inside the mockup cutting samples 7P1, 7P2, 7P3, 7F1, 7F2, 

7F3.  ZPMC has approximately 24 samples left to cut.

89m Mockup-ZPMC workers were preheating a fit lug that had been tack 

welded onto the stiffener and diaphragm.  The previous day, 3/25/08, ZPMC 

finished the fillet welds on the other two fit lugs.  I talked with John Hamer 

at 1630 and he informed that ZPMC had finished welding the third fit lug 

and ABF/ZPMC would be doing MT on 3/27/08.

114m Mockup- ZPMC has welded approximately 75% of one of the new 

interior corner splice plates together.  

Bay 4-ZPMC was welding on 1 plate and ZPMC personnel were grinding 

the weld on a second plate.

Bay 8-ZPMC was welding on 4 plates at various stages of completion.

Heavy Duty Shop-ZPMC tack welded the first skin plate butt weld together.

3 Heat Straightening Requests (HSRs) I reviewed and approved closure reports for HSR(T)-001 and HSR(T)-002.
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